Task	HOURS	NOTES	COMPLETED
Install Android Dev Studio	2	Issues with installer, had to redo 2x	yes
Study Android basics	4	Youtube videos, websites	yes
Android dev practice	15	Utilizing basics, Perkins Android projects	yes
Adv. Goal planning	0.5	High level plan	yes
Brief look at web scraping	1		yes
Study Web Scraping practices	7		yes
Cookbook App Dev	26		yes
Install Search Bar	11		yes
Set up main background, etc...			yes
Web scraping implementation			no
Study Database	4		yes
Database work	18	Filling out	yes
Sidebar setup	1	not done with buttons, will finish later	yes
UI Work	16	Main data messed, backup didn't work, had to do from ground up	yes
Prototype readiness(SB)			
Install AceQL	0.5	Going to use to connect Android and JDBC	yes
JDBC work	2		yes
Recipe Adding	12		
List setup	5		
Scraping work	6		
Final Paper	1.5		

Total Hours: 132.5

Goals For Next Week:

Week 1
Week 2
Week 3
Week 4
Weeks 5&6
Week 7
Week 8
Week 9
Week 10
Week 11
Week 12
Final Week

10.5
11.5
10.5
9
15.5
10
10
11
11
13.5
12